
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:45 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 289 Date: 26-Jun-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 06:00 pm Break: 01:00 Over Time:

Const Calendar Day: 387

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS Mechanical Piping installation. Track CCO 45S2 EWFA painting of ductile iron
pipe. Send excavation quantities for IERBYS plaza to CT environmental. Misc MEP paperwork and write
diaries. Process RFI 3372R00.

Bid Item: 124 0-000-000.12404-0120F4 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump Piping

Barry Mallaney spent the shift welding the tower 2" DW line from the vertical run at Elevation 53M to the
booster pump.

New hires Wayne Ellis and Ian Burkhart drilled holes, then tap and dies them for attaching pipe support for
this line.

Narciso Biagi and Jim Perry assisted in this operation by moving equipment and material.

The crew worked 10 hours today.

124 0-000-000.124

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 2.00 0.00 10.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 2.00 0.00 10.00

Diary: Dispute

Bike Path Piping

Tom Columbo and Rick Kiikvee spent the shift working on the piping reroutes around the belvedere light
post bases at PP 121S and PP 119S.

Tom Columbo noted that the W 110 x 19 support beam, welded at PP 121 was in the wrong location such

126 0-000-000.126
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that the 4" CA line could not be installed per plan. I took pictures and sent them to Adil Mohammad, PB
mechanical designer.

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RUBEN SOTOPainter 4.50 0.00 0.00 4.50

Diary: Dispute

DIP Painting

At 1000, I spoke with Danny Gorman about the day's activities with regard to the DIP. Danny was assisting
Rubin Soto in blasting the surface of six sections of DIP inside the paint containment.

I returned to the CCC paint yard at pier 7 at 1630. Rubin Soto informed me that he and Danny G. worked
from 0930 to 1200 blasting the pipe, then from 1400 to 1600 painting the blasted pipe with the first coat of
Miozinc. He was awaiting inspection from Charlie Stuart (METS) to see if the pipe needed a second coat
of primer, or if they could proceed with the first finish coat.

I showed Rubin paint damage to pipe that had been painted earlier this month and informed him that CCO
45S2 had provisions for protecting the pipe following painting. If the paint on the pipe is damaged due to
negligence, it will be CCC's responsibility to repair it.

002 0-IPP-EFA.045

Bid Item: 001 0-BMP-ALS.266CCO-266 Bikepath MEP

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Tim Esquivel and Josh Johnson spent the shift welding the 2 1/2" DW diversion around the bike path
emergency egress at PP 49.

001 0-BMP-ALS.266
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